

**RESOLUTION AUTHORIZING APPROVAL OF CHANGE ORDER NO. 69
WITH CHANREE CONSTRUCTION IN THE AMOUNT OF \$40,795.70
FOR THE CONSTRUCTION OF A MUNICIPAL SERVICES AND POLICE BUILDING FOR THE
TOWNSHIP OF LIVINGSTON**

WHEREAS, the Township Council of the Township of Livingston entered into a contract ("Contract") with Chanree Construction for the for the Construction of A Municipal Services and Police Building for the Township of Livingston ("the Project"); and

WHEREAS, the initial Contract was not to exceed \$26,259,273.00; and

WHEREAS, changes are necessary to the scope of work as follows:

- A. Rework dispatch and adjoining spaces for HVAC and remove and replace ductwork, insulation, etc. for HVAC. Relocate and rewire, E-5 exhaust fan, add exterior louvered brick vent due to revised room layouts and sizes at various locations.


WHEREAS, change order no. 69 in the net amount of \$40,795.70 does not exceed the original contract sum by more than 20%; and


WHEREAS, the total amount of change orders to date is \$1,189,303.00; and


WHEREAS, the change order has been recommended by the architect, construction manager and the Township Manager; and

NOW, THEREFORE, BE IT RESOLVED, the Township Council of the Township of Livingston, Essex County, approves the execution and payment of Change Order No. 69 to the Contract with Chanree Construction for the Construction of a Municipal Services and Police Building for the Township of Livingston.

BE IT FURTHER RESOLVED that a copy of this resolution shall be published in the West Essex Tribune as required by law.


Arlene A. Johnson, Mayor


Glenn R. Turteltaub, Township Clerk

Approved as to form:

Sharon L. Weiner, Township Attorney

Adopted: March 1, 2010

Certification Of Availability of Funds

This is to certify to the of the TOWNSHIP OF LIVINGSTON that funds for the following resolutions are available.


Resolution Date: 03/01/10
Resolution Number: R-10-97

Vendor: CHANR CHANREE CONSTRUCTION CO.,INC
 RAMSHORN EXECUTIVE CENTRE
 2399 HWY 34/UNIT 1,SUITE A-1
 MANASQUAN, NJ 08736

Contract: C1000008 MUNICIPAL BUILDING
 CHANGE ORDERS

Account Number	Amount	Account Description
C-04-55-007-026-001	40,795.70	CONSTRUCTION MUNICIPAL COMPLEX
Total	40,795.70	

Only amounts for the 2010 Budget Year have been certified. Amounts for future years are contingent upon sufficient funds being appropriated.



Chief Financial Officer