

**RESOLUTION AUTHORIZING APPROVAL OF CHANGE C
WITH CHANREE CONSTRUCTION IN THE AMOUNT
FOR THE CONSTRUCTION OF A MUNICIPAL SERVICES AND P
TOWNSHIP OF LIVINGSTON**

WHEREAS, the Township Council of the Township of Livingston entered into a contract with Chanree Construction for the for the Construction of A Municipal Services and Police Building for the Township of Livingston (“the Project”); and

WHEREAS, the initial Contract was not to exceed \$26,259,273.00; and

WHEREAS, changes are necessary to the scope of work as follows:

- A. Supplying and installing 3 Lochinvar domestic water heaters and 3 Smith domestic water heaters; and
- B. Additional feeder required to increase capacity for breaker.

WHEREAS, change orders no. 33-34 in the net amount of \$10,823.00 exceed the original contract by more than 20%; and

WHEREAS, these change orders have been recommended by the authorized Township Manager; and

NOW, THEREFORE, BE IT RESOLVED, the Township Council of Livingston County, approves the execution and payment of Change Orders No. 33-34 to the original contract for the Construction of a Municipal Services and Police Building for the Township of Livingston.

BE IT FURTHER RESOLVED that a copy of this resolution shall be filed with the County Clerk as required by law.

Charles “Buddy” August, Mayor

Glenn R. Turtletaub, Township Manager

-
-
Approved as to form:

Sharon L. Weiner, Township Attorney

Adopted: June 1, 2009

5/29/2009