

**RESOLUTION AUTHORIZING APPROVAL OF CHANGE ORDER NO. 66  
WITH CHANREE CONSTRUCTION IN THE AMOUNT OF \$113,001.98  
FOR THE CONSTRUCTION OF A MUNICIPAL SERVICES AND POLICE BUILDING FOR THE  
TOWNSHIP OF LIVINGSTON**

**WHEREAS**, the Township Council of the Township of Livingston entered into a contract ("Contract") with Chanree Construction for the for the Construction of A Municipal Services and Police Building for the Township of Livingston ("the Project"); and

**WHEREAS**, the initial Contract was not to exceed \$26,259,273.00; and

**WHEREAS**, changes are necessary to the scope of work as follows:

- A. Add photo cell and wiring for backlit LED sign on building
- B. Additional data conduits
- C. Redesign men and women toilets, 2<sup>nd</sup> floor, Area "B", rework installed plumbing. Relocate lab room C232, rework installed plumbing
- D. Plumbing foundation core drilling to accommodate steel RFI #84, Areas "A" & "C".


**WHEREAS**, change order no. 66 in the net amount of \$113,001.98 do not exceed the original contract sum by more than 20%; and


**WHEREAS**, the total amount of change orders including this change order is \$1,087,237 making the new contract sum \$27,326,510.06; and

**WHEREAS**, the change order has been recommended by the architect, construction manager and the Township Manager; and


**NOW, THEREFORE, BE IT RESOLVED**, the Township Council of the Township of Livingston, Essex County, approves the execution and payment of Change Order No. 66 to the Contract with Chanree Construction for the Construction of a Municipal Services and Police Building for the Township of Livingston.

**BE IT FURTHER RESOLVED** that a copy of this resolution shall be published in the West Essex Tribune as required by law.

  
\_\_\_\_\_  
Charles "Buddy" August, Mayor

  
\_\_\_\_\_  
Glenn R. Turteltaub, Township Clerk

Approved as to form:

  
\_\_\_\_\_  
Sharon L. Weiner, Township Attorney

Adopted: December 21, 2009