

**RESOLUTION AUTHORIZING APPROVAL OF CHANGE ORDER NO. 67 & 68
WITH CHANREE CONSTRUCTION IN THE AMOUNT OF \$51,523.30
FOR THE CONSTRUCTION OF A MUNICIPAL SERVICES AND POLICE BUILDING FOR THE
TOWNSHIP OF LIVINGSTON**

WHEREAS, the Township Council of the Township of Livingston entered into a contract (“Contract”) with Chanree Construction for the for the Construction of A Municipal Services and Police Building for the Township of Livingston (“the Project”); and

WHEREAS, the initial Contract was not to exceed \$26,259,273.00; and

WHEREAS, changes are necessary to the scope of work as follows:

- A. Add 120v for boiler power circuits, Basement Area “A” and ATC control panel power circuits at various locations; furnish and install additional day tank, pump, piping and accessories; and add 2 sprinkler heads with associated piping to Dispatch Area and Building Department
- B. Add 3 phase circuits for dimmer boards, First Floor, Area “B”; furnish and install Americlock, Cupola Clock with GPS controller and associated power wiring circuit; and rain water leader cast iron boots.

WHEREAS, change order no. 67 & 68 in the net amount of \$51,523.30 do not exceed the original contract sum by more than 20%; and

WHEREAS, the total amount of change orders to date is \$1,138,760.30; and

WHEREAS, the change order has been recommended by the architect, construction manager and the Township Manager; and

NOW, THEREFORE, BE IT RESOLVED, the Township Council of the Township of Livingston, Essex County, approves the execution and payment of Change Order No. 67 & 68 to the Contract with Chanree Construction for the Construction of a Municipal Services and Police Building for the Township of Livingston.

BE IT FURTHER RESOLVED that a copy of this resolution shall be published in the West Essex Tribune as required by law.

Arlene A. Johnson, Mayor

Glenn R. Turteltaub, Township Clerk

Approved as to form:

Sharon L. Weiner, Township Attorney

Adopted: January 25, 2010