

**RESOLUTION AUTHORIZING APPROVAL OF CHANGE ORDER NUMBER ONE  
WITH COPPOLA SERVICES, INC.**

**WHEREAS**, the Township Council of the Township of Livingston entered into a contract ("the Contract") with Coppola Services, Inc. for the Peach Tree Hill Road Pump Station Improvements ("the Project"); and

**WHEREAS**, the initial Contract was not to exceed Two Hundred Eighty-Four Thousand One Hundred Sixty Four Dollars (\$284,164.00); and


**WHEREAS**, due to a delay from PSE&G in providing electrical services to the site, Change Order Number One is being requested to extend the length of the original contract; and


**WHEREAS**, Change Order Number One will extend the length of the contract for an additional sixty-five days at no additional cost; and


**WHEREAS**, this Change Order has been recommended by the Township Manager; and

**NOW, THEREFORE, BE IT RESOLVED**, the Township Council of the Township of Livingston, Essex County, approves the execution of Change Order Number One to the contract with Coppola Services, Inc. to extend the length of the contract for an additional sixty-five days at no additional cost.

**BE IT FURTHER RESOLVED** that a copy of this resolution shall be published in the West Essex Tribune as required by law.

  
\_\_\_\_\_  
Arlene A. Johnson, Mayor

  
\_\_\_\_\_  
Glenn R. Turtleaub, Township Clerk

Approved as to form  
  
\_\_\_\_\_  
Sharon L. Weiner, Township Attorney

Adopted: January 22, 2010