R-10-58

RESOLUTION AUTHORIZING APPROVAL OF CHANGE ORDER NO. 67 & 68
WITH CHANREE CONSTRUCTION IN THE AMOUNT OF $51,523.30
FOR THE CONSTRUCTION OF A MUNICIPAL SERVICES AND POLICE BUILDING FOR THE
TOWNSHIP OF LIVINGSTON

WHEREAS, the Township Council of the Township of Livingston entered into a contract
(“Contract”) with Chanree Construction for the for the Construction of A Municipal Services and Police
Building for the Township of Livingston (“the Project™); and

WHEREAS, the initial Contract was not to exceed $26,259,273.00; and
WHEREAS, changes are necessary to the scope of work as follows:

A, Add 120v for boiler power circuits, Basement Area “A” and ATC control panel power
circuits at various locations; furnish and install additional day tank, pump, piping and
accessories; and add 2 sprinkler heads with associated piping to Dispatch Area and
Building Department

B. Add 3 phase circuits for dimmer boards, First Floor, Area “B”; furnish and install
Americlock, Cupola Clock with GPS controller and associated power witing cirenit; and
rain water leader cast iron boots.

WHEREAS, change order no. 67 & 68 in the net amount of $51,523.30 do not exceed the original
contract sum by more than 20%; and

WHEREAS, the total amount of change orders to date is $1,138,760.30; and

WHEREAS, the change order has been recommended by the architect, construction manager and
the Township Manager; and

NOW, THEREFORE, BE IT RESOLVED, the Township Council of the Township of
Livingston, Essex County, approves the execution and payment of Change Order No. 67 & 68 to the
Contract with Chanree Construction for the Construction of a Municipal Services and Police Bmldmg for
the Township of lemgston

BE IT FURTHER RESOLVED that a copy of this resolution shall be pubhshed in the West
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Atlene A, Johnson, Maycn Glenn R. Turtletaub, T/wnshlp CIeik

Sharon L. Weiner, Township Attorney ‘ Adopted: January 25, 2010




