_ R-10-95
_ RESOLUTION AUTHORIZING APPROVAL OF CHANGE ORDER
NUMBER TwoO WITH CME ASSOCIATES FOR THE TOTAL SUM OF $5,000.00 FOR ADDITIONAL
ENVIRONMENTAL ENGINEERING SERVICES AT THE NEW MUNICIPAL COMPLEX

WHEREAS, the Township Council of the Township of Livingston entered into a contract
(“Contract”) with CME Associates for soil delineation and testing services for the new Municipal
Complex; and

WHEREAS, the initial Contract was not to exceed Forty-Two Thousand Eight Hundred Eleven
Dollars ($42,811.00); and

WHEREAS, change order number one in the amount of $7.500 makes the new contract sum
$50,311.00; and

WHEREAS, due to the need for additional environmental engineering services, the following
Change Order is requested:

A. CHANGE ORDER NUMBER TWO
Additional environmental engineering services for the preparation $5.,000.00
of a remedial action work plan to revise the work plan due to changes
In the historic fill and the landscaping plan for the front of the building.

Total $5,000.00

WHEREAS, the total amount for change order number two is $5,000.0 making the new contract
sum $55,311.00; and

WHEREAS, this Change Order has been recommended by the Township Manager; and

WHEREAS, the Chief Financial Officer has certified that funds are available in Capital Account
C-04-55-007-026-001 (Construction Municipal Complex).

NOW, THEREFORE, BE IT RESOLVED, the Township Council of the Township of
Livingston, Essex County, approves the execution of Change Order Number Two to the contract with
CME Associates for additional environmental engineering services at the New Municipal Complex.

BE IT FURTHER RESOLVED that a copy of this resolution shall be published in the West
Essex Tribune as required by 1 ‘

L T

Glenn R. Turtletaub, Tot¥nship Clerk

Atrlene A. Johnson, Mayor

aron L. Weiner, Township Attorney Adopted: March 1, 2010



Certification Of Availability of Funds

This is to certify to the of the TOWNSHIP OF LIVINGSTON that funds for the
following resoiutions are available.

Resolution Date: 03/01/10
Resolution Number: R-10-95

vendor: CME CONSULTING & MUNICIPAL ENG.
CME ASSOCIATES
1460 ROUTE 9
HOWELL, N3 07731

Contract: C8-00019 Soil Delineation & Testing

Account Number Amount Account Description
C-04-55-007-026-001 5,000.00 CONSTRUCTION MUNICIPAL COMPLEX
Total 5,000.00

only amounts for the 2010 Budget Year have been certified. Amounts for
future years are contingent upon sufficient funds being appropriated.
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Chief Financial officér




